

MODULE	STATUS	DELIVERY DATE
LEGAL AND CONTRACT MODULE.	100% READY AND DONE.	Reviewed, Ready and Tested
OUTSOURCING COMPANIES MODULE.		
PAYROLL MODULE.		
PERFORMANCE MANAGEMENT MODULE.		
COMPANY SETTINGS.		
USER MANAGEMENT.		
FINANCIALS MODULE.		

MODULE	STATUS	DELIVERY DATE
PERSONAL MODULE.	80% DONE	Reviewed, Ready and Tested - 22nd Aug, 2025
CORE HR MODULE.		
ANALYTICS.		
RECRUITMENT MODULE.		

MODULE	STATUS	DELIVERY DATE
EMPLOYEE ONBOARDING MODULE.	50% DONE.	Reviewed, Ready and Tested - 26th.
EMPLOYEE OFFBOARDING MODULE.		